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PROP 1B ACCOMPLISHMENT AND TIMELINE REPORT 

 

Public Hearings 

 

Mass Transit (60%) Public Hearing 

FY 2007-08 CTAF 

 January 29, 2008 

California Department of Transportation, Sacramento 

FY 2008-09 CTAF 

 September 3, 2008 

California Department of Transportation, Sacramento 

FY 2009-10 CTAF 

 January 14, 2010 

California Emergency Management Agency, Mather 

FY 2010-11 CTAF 

 January 21, 2011 

California Emergency Management Agency, Mather 

FY 2011-12 CTAF 

 November 15, 2011 

California Emergency Management Agency, Sacramento 

 

Waterborne (25%) Public Hearing 

FY 2007-08 RPWT 

 April 15, 2008 

San Francisco Bay Conservation and Development Commission, San Francisco 

FY 2008-09 RPWT 

 October 2, 2008 

San Francisco Bay Conservation and Development Commission, San Francisco 

FY 2009-10 RPWT 

 January 19, 2010 

San Francisco Bay Conservation and Development Commission, San Francisco 

FY 2010-11 RPWT 

 January 13, 2011 

San Francisco Bay Conservation and Development Commission, San Francisco 

FY 2011-12 RPWT 

 November 29, 2011 

California Emergency Management Agency, Sacramento 

 

Heavy Rail (15%) Public Hearing 

FY 2007-08 IPCR 

 December 14, 2007 

California Emergency Management Agency, Sacramento 
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FY 2008-09 IPCR 

 October 3, 2008 

California Emergency Management Agency, Sacramento 

FY 2009-10 IPCR 

 December 29, 2009 

California Emergency Management Agency, Sacramento 

FY 2010-11 IPCR 

 January 18, 2011 

California Emergency Management Agency, Sacramento  

FY 2011-12 IPCR 

 November 14, 2011 

California Emergency Management Agency, Sacramento 

 

Peer Review and Project Nominations 

 

Waterborne (25%) Peer Review 

FY 2007-08 RPWT 

 April 15, 2008 

San Francisco Bay Conservation and Development Commission, San Francisco 

FY 2008-09 RPWT 

 December 19, 2008 

San Francisco Bay Area Water Emergency Transportation Authority, San Francisco 

FY 2009-10 RPWT 

 February 1, 2010 

San Francisco Bay Area Water Emergency Transportation Authority, San Francisco 

FY 2010-11 RPWT 

 March 17, 2010 

San Francisco Bay Area Water Emergency Transportation Authority, San Francisco 

FY 2011-12 RPWT 

 March 7, 2012 

California Emergency Management Agency, Mather 

 

Heavy Rail (15%) Peer Review 

FY 2007-08 IPCR 

 February 26, 2008 

California Emergency Management Agency, Sacramento 

FY 2008-09 IPCR 

 November 21, 2008 

California Emergency Management Agency, Sacramento 

FY 2009-10 IPCR 

 March 11, 2010 

California Emergency Management Agency, Sacramento 

FY 2010-11 IPCR 

 March 8, 2011 

California Emergency Management Agency, Sacramento 

FY 2011-12 IPCR 

 March 8, 2012 

California Emergency Management Agency, Mather 
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Press Conferences 

 

Mass Transit (60%) Press Conferences 

FY 2007-08 CTAF 

 May 14, 2008 

San Diego Santa Fe Station 

 June 12, 2008 

San Francisco Golden Gate Bridge 

 July 15, 2008 

Los Angeles Union Station 

 

Waterborne (25%) Press Conference 

FY 2007-08 RPWT 

 December 12, 2008 

San Francisco Ferry Building 

 

Heavy Rail (15%) Press Conferences 

FY 2007-08 IPCR 

 April 29, 2008 

Sacramento Rail Depot 

 May 02, 2008 

Glendale Metrolink Station 

 

Mass Transit (60%) Press Conference Summary 

The eligible agencies for Prop1B Transit grant funds, which received awards from $60,000,000 

allocations, and funds went to San Diego Metropolitan Transit System in amount of $2,700,000 and San 

Diego Association of Governments/San Diego North County Transit District in amount of $860,494 at 

Cal EMA Press Conference in Southern California Region. 

 

Cal EMA held the Prop1B Cal EMA Press Conference I for FY 2007-08 CTAF in the Southern California 

Region at San Diego Santa Fe Station. 

 

Cal EMA held the second Prop1B Transit Press Conference at the Golden Gate Bridge.  The largest 

eligible agency in the Bay Area Region is currently the Metropolitan Transportation Commission, which 

has received most grant funds from total amount of $21,008,312 that Cal EMA granted to San Diego 

County. 

 

Cal EMA held the third Prop1B Transit Press Conference at the Los Angeles Union Station.  The largest 

eligible agency in the Los Angeles Area is Los Angeles Metropolitan Transit Authority, which has 

received almost all grant funds from total amount of $17,422,516 that Cal EMA granted to Los Angeles 

County. 

 

Waterborne (25%) Press Conference Summary 

Cal EMA held the Prop1B Waterborne Press Conferences for FY 2007-08 RPWT grant funds in amount 

of $25,000,000 in San Francisco on December 12, 2008. 

 

Heavy Rail (15%) Press Conference Summary 

Cal EMA held the Prop1B Heavy Rail Press Conferences for FY 2007-08 IPCR grant funds in the amount 

of $15,000,000 in Northern California Region at the Sacramento Rail Depot on April 29, 2008 and 

Southern California Region at Glendale Metrolink Station on May 2, 2008. 
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The eligible agencies for Prop1B Heavy Rail grant funds for FY 2007-2008 IPCR; included Department 

of Transportation Caltrans Division of Rail in amount of $2,263,930; and Capitol Corridor Joint Powers 

Authority in amount of $1,900,000 at Cal EMA Press Conference in Northern California Region. 

 

The eligible agencies for Prop 1B Heavy Rail grant funds for FY 2007-08 IPCR to Department of 

Transportation’s Caltrans Division of Rail (San Joaquin Corridor/Pacific Surfliner Corridor) in amount of 

$1,800,000, and Southern California Regional Rail Authority in amount of $9,036,070. 

 

Programs 

 

Transit Security Grant Section is administering three active funding cycles for Prop1B, which includes 

FY 2007-08 CTAF, FY 2008-09 CTAF, FY 2009-10 CTAF; and also, FY 2010-11 CTAF and FY 2011-

12 have pending projects that are awaiting award notification prior to moving forward on projects.  

 

California Transit Assistance Fund 

Senate Bill 88 directed State Controller’s Office to determine allocations based on pre-existing transit 

formulas.  The drafted guidance had commented on how the regional allocations will be used in order to 

foster collaboration amongst the various transit agencies within an operational area or mutual aid region. 

 

FY 2007-08 CTAF 

CTAF grant funds in amount of $60 million were appropriated in FY 2007-08’s budget to enhance safety 

and security for transit agencies. 

 

FY 2007-08 CTAF Timeline 

January 4, 2008 State Controller’s Office released allocations 

February 1, 2008 Draft Guidelines and Application Kit release 

February 20, 2008 Public Hearing held 

March 13, 2008 Final Guidelines and Application Kit released 

April 25, 2008 and May 12, 2008 Project Selection Round I & II issued 

June 30, 2008 Final Award Letter issued 

March 31, 2012 Grantee Performance Period extends 

April 30, 2012 Closeout reports due 

Agencies Projects  Obligated  Paid   Balance 

113  *Ongoing  $ 58,278,590  $ 58,278,589  $ 0 

 

FY 2008-09 CTAF 

The CTAF grant funds in amount of $60 million were appropriated in FY 2008-09’s budget to enhance 

safety and security for transit agencies. 
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FY 2008-09 CTAF Timeline 

September 4, 2008 State Controller’s Office released allocations 

October 1, 2008 Draft Guidelines and Application Kit release 

October 1, 2008 Public Hearing held 

October 15, 2008 Final Guidelines and Application Kit released 

March 5, 2009 Project Eligibility letters issued 

April 22, 2010 Final Award Letter issued 

March 31, 2012 Grantee Performance Period extends 

April 30, 2012 Closeout reports due 

Agencies Projects  Obligated  Paid   Balance 

110  *Ongoing  $ 58,313,390  $ 58,313,390  $ 0 

 

FY 2009-10 CTAF 

The CTAF grant funds in amount of $60 million were appropriated in FY 2009-10’s budget to enhance 

safety and security for transit agencies. 

 

FY 2009-10 CTAF Timeline 

August 21, 2009 State Controller’s Office released allocations 

November 4,2009 Draft Guidelines and Application Kit release 

January 14, 2010 Public Hearing held 

January 25, 2010 Final Guidelines and Application Kit released 

June 7, 2010 Project Eligibility letters issued 

February 8, 2011 Final Award Letter issued 

March 31, 2013 Grantee Performance Period extends 

April 30, 2013 Closeout reports due 

Agencies Projects  Obligated  Paid   Balance 

69  *Ongoing  $ 54,351,983  $ 54,351,983  $ 0 

 

FY 2010-11 CTAF 

The CTAF grant funds in amount of $60 million were appropriated in FY 2010-11’s budget to enhance 

safety and security for transit agencies. 

 

FY 2010-11 CTAF Timeline 

October 21, 2010 State Controller’s Office released allocations 

December 17, 2010 Draft Guidelines and Application Kit issued 

January 21, 2011 Public Meeting/Application Workshop/Webinar 

February 27, 2011 Final Guidelines and Application Kit issued 

March 31, 2011 Project Eligibility letters issued 

March 31, 2014 Grantee Performance Period ends 

April 30, 2014 Closeout reports due 

Agencies Projects Obligated Eligible Funding Paid  Balance 

76               *Ongoing $ 0  $54,693,732  $ 0  $0 
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FY 2011-12 CTAF 

The CTAF grant funds in amount of $60 million were appropriated in FY 2011-12’s budget to enhance 

safety and security for transit agencies. The following summarizes unavailable project funds. 

 

FY 2011-12 CTAF Timeline 

August 3, 2011 State Controller’s Office released allocations 

October 12, 2011 Draft Guidelines and Application Kit issued 

November 15, 2011 Public Meeting/Application Workshop/Webinar 

December 20, 2011 Final Guidelines and Application Kit issued 

TBD Project Eligibility letters issued 

March 31, 2015 Grantee Performance Period ends 

April 30, 2015 Closeout reports due 

Agencies Projects Obligated Eligible Funding Paid  Balance 

*Ongoing *Ongoing $ 0  TBD   $ 0  $0 

 

Public Regional Waterborne Transit 

Additionally, Senate Bill 976 (Torlakson) created San Francisco Bay Area Water Emergency 

Transportation Authority; which has authority and control of all public transportation ferries in the Bay 

Area Region, except those owned and operated by Golden Gate Bridge District.  The Waterborne 

guidance discusses how grant funds will be used in the Bay Area Region by the WETA Board; and the 

guidance works in partnership with other regional preparedness bodies; such as, Bay Area Super Urban 

Areas Security Initiative Group; and also, Northern California Area Maritime Security Council.  The 

Waterborne guidance will also assist any opportunity to put forth a dialogue with Golden Gate Bridge 

District.  The SFBA WETA’s awarded projects are now advanced payments through the sale of bonds 

since Assembly Bill 1203 was enacted on January 1, 2009. 

 

FY 2007-08 RPWT 

The RPWT grant funds in amount of $25 million were appropriated in FY 2007-08’s budget to strengthen 

Regional Water Emergency Transit systems. 

 

FY 2007-08 RPWT Timeline 

April 4, 2008 Draft Guidelines and Application Kit release 

April 15, 2008 Public Hearing held 

April 22, 2008 Final Guidelines and Application Kit released 

May 4, 2008 WETA Project Review and Nomination 

May 5, 2008 Project Selection issued 

June 17, 2008 Final Award Letter issued 

March 31, 2011 Grantee Performance Period ends 

September 30, 2012 Grantee Performance Period (extension) ends 

October 31, 2012 Closeout reports due 

 

WETA’s Project Review and Nomination of Investment Justifications 

From California’s eligible waterborne agency Cal EMA received five projects totaling $25 million, which 

partial funding was paid directly to California Department of Boating and Waterways to secure a lease on 

South San Francisco Terminal.  The following summarizes projects that were awarded for FY 2007-08 

RPWT. 
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WETA 2007-08 Projects Obligated Payment Balance 

San Francisco Ferry Terminal and Vessel 

Construction (Lease) – CA Boating and Water 

Ways 

$ 3,660,000 $ 3,660,000 $ 0 

Preliminary Investigated/Environmental Review 
– Redwood City, Richmond, Antioch and 

Martinez 
$ 2,000,000 $ 2,000,000  $ 0 

Final Design – Berkeley and Hercules 

Terminals 
$ 3,000,000 $ 3,000,000 $ 0 

Ferry Terminal and Vessel Construction – South 

San Francisco 
$ 6,340,000 $ 6,340,000 $ 0 

Maintenance Barge, Emergency Floats and 

Ramps 
$ 5,000,000 $ 5,000,000 $ 0 

Maintenance Facilities – Vallejo $ 5,000,000 $ 5,000,000 $ 0 

Agencies Projects  Obligated  Paid   Balance 

2  5   $ 25,000,000  $ 25,000,000  $ 0 

 

FY 2008-09 RPWT 

The RPWT grant funds in amount of $25 million were funded in FY 2008-09’s budget to strengthen 

Regional Water Emergency Transit systems. 

 

FY 2008-09 RPWT Timeline 

September 4, 2008 Draft Guidelines and Application Kit release 

October 2, 2008 Public Hearing  

October 16, 2008 Final Guidelines and Application Kit released 

December 19, 2008 WETA Project Review and Nomination 

December 20, 2008 Project Selection issued 

November 9, 2008 Notification of Project Eligibility issued 

November 12, 2009 and April 5, 2010 Final Award Letter issued 

March 31, 2012 Grantee Performance Period extends 

April 30, 2012 Closeout reports due 
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WETA’s Project Review and Nomination of Investment Justifications 

The following summarizes five projects that were awarded for FY 2008-09 RPWT. 

WETA 2008-09 Projects Obligated Payment Balance 

Preliminary Investigated/Environmental Review $ 1,250,000 $ 1,250,000 $ 0 

Berthing Facilities – San Francisco $ 4,000,000 $ 4,000,000 $ 0 

Maintenance Facilities $ 7,000,000 $ 7,000,000 $ 0 

Final Design $ 2,500,000 $ 2,500,000 $ 0 

Maintenance Barge, Emergency Floats and 

Ramps 
$ 10,250,000 $ 10,250,000 $ 0 

     Agencies Projects  Obligated  Paid   Balance 

1  5   $ 25,000,000  $ 25,000,000  $ 0 

 

FY 2009-10 RPWT 

The RPWT grant funds in amount of $25 million were funded in FY 2009-10’s budget to strengthen 

Regional Water Emergency Transit systems. 

 

FY 2009-10 RPWT Timeline 

December 17, 2009 Draft Guidelines and Application Kit release 

February 1, 2010 Public Hearing  

February 4, 2010 Final Guidelines and Application Kit released 

March 4, 2010 WETA Project Review and Nomination 

March 18, 2010 Project Selection issued 

May 10, 2010 Notification of Project Eligibility Issued 

November 03, 2010 and February 02, 2011 Final Award Letters issued 

March 31, 2013 Grantee Performance Period extends 

April 30, 2013 Closeout reports due 

 

WETA’s Project Review and Nomination of Investment Justifications 

The following summarizes three projects that were awarded for FY 2009-10 RPWT. 

WETA 2009-10 Projects Obligated Payment Balance 

Construction of Terminal Facilities and Vessels 

for the Berkeley Ferry Service 
$ 5,000,000 $ 5,000,000  $ 0 

Operations and Maintenance Facilities $ 15,000,000 $ 15,000,000 $ 0 

San Francisco Berthing Facility $ 5,000,000 $ 5,000,000  $ 0 

     Agencies Projects  Obligated  Paid   Balance 

1  3   $ 25,000,000  $ 25,000,000  $ 0 
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FY 2010-11 RPWT 

The RPWT grant funds in amount of $25 million were funded in FY 2010-11’s budget to strengthen 

Regional Water Emergency Transit systems. 

 

FY 2010-11 RPWT Timeline 

December 17, 2010 Draft Guidelines and Application Kit release 

January  13, 2011 Public Hearing 

February 2, 2011 Final Guidelines and Application Kit Issued 

March 7, 2011 WETA Project Review and Nomination 

March 21, 2011 Project Selection and Notification of Project 

Eligibility issued 

March 31, 2013 Grantee Performance Period extends 

April 30, 2013 Closeout reports due 

 

WETA’s Project Review and Nomination of Investment Justifications 

The following summarizes three projects that were selected for FY 2010-11 RPWT. 

WETA 2010-11 Projects 

Eligible 

Funding Payment Balance 

Construction of Terminal Facilities and Vessels 

for the Berkeley Ferry Service 
$ 5,000,000 $ 0 $ 0 

San Francisco Berthing Facilities $ 8,000,000 $ 0 $ 0 

Operations and Maintenance Facilities $ 12,000,000 $ 0 $ 0 

     Agencies Projects Obligated Eligible Funding Paid  Balance 

1  3  $ 0  $ 25,000,000  $ 0  $0 

 

FY 2011-12 RPWT 

The RPWT grant funds in amount of $25 million were funded in FY 2011-12’s budget to strengthen 

Regional Water Emergency Transit systems. 

 

FY 2011-12 RPWT Timeline 

October 13, 2011 Draft Guidelines and Application Kit release 

November 29, 2011 Public Hearing 

December 20, 2011 Final Guidelines and Application Kit Issued 

February 29, 2012 WETA Project Review and Nomination 

TBD Project Selection and Notification of Project 

Eligibility issued 

March 31, 2014 Grantee Performance Period ends 

April 30, 2014 Closeout reports due 

Agencies Projects Obligated Eligible Funding Paid  Balance 

1  *Ongoing $ 0  $ 25,000,000  $ 0  $0 
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Intercity Passenger Rail/Commuter Rail Systems 

The eligible recipients for these funds are set forth in Section 14035 and the commuter rail systems 

operated by the entities specified in Section 14072 and in Section 99314.1 of the Public Utilities Code. 

 

FY 2007-08 IPCR 

IPCR grant funds in amount of $15 million were appropriated in FY 2007-08’s budget to enhance heavy 

rail security.  The three eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail 

program are Department of Transportation – Caltrans Division of Rail, Capitol Corridor Joint Powers 

Authority, and Southern California Regional Rail Authority. 

 

FY 2007-08 IPCR Timeline 

December 13, 2007 Draft Guidelines and Application Kit released 

December 14, 2007 Public Hearing held 

February 05, 2008 Final Guidelines and Application Kit released 

February 26, 2008 Peer Review Panel meeting held 

March 07, 2008 Project Selection and Final Award Letter issued 

March 31, 2012 Grantee Performance Period (extension) ends 

April 30, 2012 Closeout reports due 

 

IPCR Peer Review Panel - Investment Justifications 
From California’s three eligible agencies we received eighteen projects totaling $15 million. The 

following summarizes projects that were reviewed and approved for funding. 

Department of Transportation - Caltrans 

Division of Rail Obligated Payment Balance 

Forward Facing Cameras $ 450,000  $ 450,000  $ 0  

Oakland Maintenance Facility $ 149,745  $ 149,745  $ 0  

Passenger Information Display Signs $ 451,826  $ 451,826  $ 0  

Lighting Improvements for Platform Park $ 70,000  $ 70,000  $ 0  

Public Announcement and Emergency $ 273,108  $ 273,108  $ 0  

Security Enclosure for Equipment $ 28,000  $ 28,000  $ 0  

Security System with Panic Alarm $ 59,567  $ 59,567  $ 0  

TV & Video Operational Areas $ 1,286,000  $ 1,286,000  $ 0  

Modesto Station Security Fencing $ 110,000  $ 110,000  $ 0  

Security Enhancements to Cameras $ 200,900  $ 200,900  $ 0  

Security Cameras $ 899,000  $ 899,000  $ 0  
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Capitol Corridor Joint Power Authority 
Obligated Payment Balance 

Capitol Corridor Automated Ticket 

Validation Project 
 $ 600,000  $ 600,000 $ 0 

Station Improvements  $ 400,000  $ 400,000 $ 0 

Passenger Information Display Signs 

Maintenance and Upgrade Project 
 $ 150,000  $ 150,000 $ 0 

CCJPA Onboard Passenger Information System 

Pilot Program - Phase 1 
 $ 750,000  $ 750,000 $ 0 

 

Southern California Regional Rail Authority 
Obligated Payment Balance 

Fiber Optic Backbone on the River Subdivision 

West Bank CP Mission to CP Soto and Mission 

to CMF 

  

$ 2,267,000  

 

 $ 4,167,000  

 

$ 0 

Forward Facing Cameras on 38 Locomotives  $ 380,000   $ 380,000  $ 0 

Swing Gates and Fencing on the Olive 

Subdivision and on the Orange County, Ventura 

County and Antelope Valley Lines 

  

$ 1,489,070  

  

$ 1,489,070  

 

$ 0 

Tunnel 25 Intrusion Detection  $ 4,900,000   $ 3,000,000  $ 0 

Agencies  Projects  Obligated  Paid                     Balance 

3             19    $ 15,000,000  $ 15,000,000        $ 0 

 

FY 2008-09 IPCR 

IPCR grant funds in amount of $15 million were appropriated in FY 2008-09’s budget to enhance heavy 

rail security.  The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail 

program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of 

Transportation – Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern 

California Regional Rail Authority. 

 

FY 2008-09 IPCR Timeline 

September 4, 2008 Draft Guidelines and Application Kit released 

October 3, 2008 Public Hearing held 

October 15, 2008 Final Guidelines and Application Kit released 

November 21, 2008 Peer Review Panel meeting held 

December 5, 2008 Project Selection issued and Final Award Letter 

March 31, 2012 Grantee Performance Period extends 

April 30, 2012 Closeout reports due 
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IPCR Peer Review Panel - Investment Justifications 
From California’s four eligible agencies we received twenty-four projects totaling $15 million.  The 

following summarizes the projects that were reviewed and approved for funding. 

Department of Transportation - Caltrans 

Division of Rail Obligated Payment Balance 

Ticket Security Validation Scanner $ 150,000  $ 150,000  $ 0  

Cameras Enhancements $ 226,307  $ 226,307  $ 0  

On-Train Information Systems $ 1,800,000  $ 1,800,000  $ 0  

Customer Information System $ 957,102  $ 957,102  $ 0  

Television and Video Security System 

Improvements 

 

$ 930,522  

 

$ 930,522  
 
$ 0  

 

Capitol Corridor Joint Power Authority Obligated  Payment Balance 

Installation of access control devices and 

signage along right of way and at Capitol 

Corridor Stations 

 

 

 $ 300,000  

  

 

$ 300,000  

  

 

$ 0 

Capitol Corridor Automated Ticket Validation 

Project 

  

$ 150,000  

  

$ 150,000  

 

 $ 0 

Oakland Maintenance Facility Safety and 

Security Improvements - Phase 2 

 

 $ 100,000  

  

$ 100,000  

  

$ 0 

Security Camera Installation at Capitol Corridor 

Stations 

 

 $ 650,000  

 

 $ 650,000  

 

 $ 0 

Capitol Corridor Security Operations Command 

Center 

  

$ 500,000  

  

$ 500,000  

  

$ 0 

Wireless Network Development Plan for Capitol 

Corridor Intercity Passenger Rail Service 

 

 $ 200,000  

  

$ 200,000  

 

 $ 0 

 

Southern California Regional Rail Authority Obligated  Payment Balance 

Inward Facing Cameras in 52 Locomotives and 

57 New Cab Cars 

 

 $ 402,000  

  

$ 402,000  

  

$ 0 

Software/Hardware for New Positive Train 

Control Compatible Dispatch and System and 

PTC Program Development System and PTC 

Program Development 

  

 

 

$ 6,000,000  

  

 

 

$ 6,000,000  

 

 

 

$ 0 

Safety Retrofits to Metrolink Rolling Stock  $ 830,000   $ 830,000  $ 0 

Wayside Signal Relocation/Reconfiguration at 

Selected Locations 

  

$ 982,070  

  

$ 982,070  

 

$ 0 

 

 

 

 



PROP 1B ACCOMPLISHMENT AND TIMELINE REPORT – PAGE 13 

 

Altamonte Commuter Rail/San Joaquin 

Regional Rail Commission Obligated  Payment Balance 

Camera Surveillance Equipment $500,380  $600,000  $0  

Interoperable Communications Equipment $200,000  $200,000  $0  

Radiation Detection Equipment - Personal 

Radiation Detectors $21,620  $22,000  $0  

Security Cameras $100,000  $200,000  $0  

Agencies  Projects  Obligated  Paid   Balance 

4  19   $ 15,000,000  $ 15,000,000  $ 0 

 

FY 2009-10 IPCR 

IPCR grant funds in amount of $15 million were appropriated in FY 2009-10’s budget to enhance heavy 

rail security.  The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail 

program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of 

Transportation – Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern 

California Regional Rail Authority. 

 

FY 2009-10 IPCR Timeline 

December 17, 2009 Draft Guidelines and Application Kit released 

January 07, 2010 Public Hearing held 

January 21, 2010 Final Guidelines and Application Kit released 

March 11, 2010 Peer Review Panel meeting held 

March 25, 2010 Project Selection issued 

March 31, 2013 Grantee Performance Period extends 

April 30, 2013 Closeout reports due 

 

IPCR Peer Review Panel - Investment Justifications 
From California’s four eligible agencies we received twelve projects totaling $15 million.  The following 

summarizes the projects that were reviewed and approved for funding. 

Department of Transportation - Caltrans 

Division of Rail 
Obligated  Payment Balance 

San Joaquin Corridor Positive Train Control 

from Bakersfield to Port Chicago 

 

$ 2,100,000 

 

$ 2,100,000 

 

$ 0 

 

Capitol Corridor Joint Power Authority Obligated  Payment Balance 

Capitol Corridor Automated Ticket Validation 

Project and Integration with Amtrak E-Ticketing 

Initiative 

 

 

$ 350,000  

  

 

$ 350,000  

 

 

$ 0 

Installation of Fencing and Signage along Right 

of Way and Capitol Corridor Stations, Phase II 

  

$ 563,781 

  

$ 563,781 

 

$ 0 

Security Camera Installation at Capitol Corridor 

Stations 

 

 $ 350,000 

 

 $ 350,000 

 

$ 0 

Wireless Network Development for Capitol 

Corridor Intercity Passenger Rail Service 

  

$ 800,000 

  

$ 800,000 

 

$ 0 

 



PROP 1B ACCOMPLISHMENT AND TIMELINE REPORT – PAGE 14 

 

Southern California Regional Rail Authority Obligated  Payment Balance 

Software and Hardware for New Positive Train 

Control Compatible Dispatch System and 

Program Development 

 $ 3,356,923  $ 3,356,923 $ 0 

Sealed Corridor $ 357,030 $ 357,030 $ 0 

Safety Retrofits of Metrolink Rolling Stock  $ 100,000  $ 100,000 $ 0 

Positive Train Control from Los Angeles to 

Fullerton 
 $ 1,800,000  $ 1,800,000 $ 0 

Purchase 20 Additional C.E.M. Style Trailer 

Cars from H-Rotem 
$ 900,000 $ 900,000 $ 0 

Southern California Regional Rail Authority 
Eligible 

Funding 
Payment Balance 

Sealed Corridor  $ 1,642,970 $ 0 $ 0 

 

Altamonte Commuter Rail/San Joaquin 

Regional Rail Commission 
Obligated Payment Balance 

Track Extension  $ 2,679,296  $ 2,679,296  $ 0 

Agencies  Projects Obligated Eligible Funding Paid  Balance 

4  11  $ 13,357,030 $ 1,642,970  $ 13,357,030 $ 0 

 

FY 2010-11 IPCR 

IPCR grant funds in amount of $15 million were appropriated in FY 2010-11’s budget to enhance heavy 

rail security.  The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail 

program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of 

Transportation – Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern 

California Regional Rail Authority. 

 

FY 2010-11 IPCR Timeline 

December 17, 2010 Draft Guidelines and Application Kit released 

January 18, 2011 Public Hearing held 

February 2, 2011 Final Guidelines and Application Kit released 

March 8, 2011 Peer Review Panel meeting held 

March 8, 2011 Project Selection issued 

March 31, 2014 Grantee Performance Period extends 

April 30, 2014 Closeout reports due 
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IPCR Peer Review Panel - Investment Justifications 
From California’s four eligible agencies we received seven projects totaling $15 million.  The following 

summarizes the projects that were reviewed and approved. 

 

Department of Transportation - Caltrans 

Division of Rail 

Eligible 

Funding 
Payment Balance 

San Joaquin Corridor Positive Train Control 

from Bakersfield to Port Chicago 

 

$ 2,141,735 

 

$ 0 

 

$ 0 

Pacific Surfliner Corridor Positive Train Control 

from Moorpark to San Diego 

 

$ 1,887,625 

 

$ 0 

 

$ 0 

 

Capitol Corridor Joint Power Authority 
Eligible 

Funding 
Payment Balance 

Installation of Fencing and Signage along Right 

of Way and Capitol Corridor Stations, Phase III 

 

 $ 234,422 $ 0 $ 0 

Northern California Security Operations 

Command Center 

 

 $ 100,000 $ 0 
 

$ 0 

Onboard Communication Safety and Operations 

Control 

  

$ 1,600,000 

 

$ 0 

 

$ 0 

 

Southern California Regional Rail Authority 
Eligible 

Funding 
Payment Balance 

Purchase 20 additional Crash Energy 

Management Style Trailer Cars from H-Rotem 

  

$ 7,869,070 

 

$ 0 

 

$ 0 

 

Altamonte Commuter Rail/San Joaquin 

Regional Rail Commission 

Eligible 

Funding 
Payment Balance 

Camera Surveillance Equipment 
 

$ 1,000,000 

 

$ 0 

 

$ 0 

Hardware and Dispatch Upgrade for New 

Altamont Corridor Positive Train Control 

 

$ 167,148 

 

$ 0 

 

$ 0 

Agencies  Projects  Eligible Funding Paid   Balance 
4  8   $ 15,000,000  $ 0   $ 0 
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FY 2011-12 IPCR 

IPCR grant funds in amount of $15 million were appropriated in FY 2011-12’s budget to enhance heavy 

rail security.  The four eligible agencies for grant funding in regards to the Proposition 1B Heavy Rail 

program are Altamonte Commuter Rail/San Joaquin Regional Rail Commission, Department of 

Transportation – Caltrans Division of Rail, Capitol Corridor Joint Powers Authority, and Southern 

California Regional Rail Authority.  The following summarizes as unavailable project funds. 

 

FY 2011-12 IPCR Timeline 

October 13, 2011 Draft Guidelines and Application Kit released 

November 14, 2011 Public Hearing held 

December 20, 2011 Final Guidelines and Application Kit released 

March 8, 2012 Peer Review Panel meeting held 

TBD Project Selection issued 

TBD Notification of Project Eligibility 

March 31, 2015 Grantee Performance Period extends 

April 30, 2015 Closeout reports due 

Agencies  Projects  Eligible Funding Paid   Balance 
4  *Ongoing  $ 15,000,000  $ 0   $ 0 

 

Workshops/Webinar 

 

Prop1B Workshops (Spring 2008) 

FY 2007-08 CTSGP 

 March 26, 2008 

California Department of Transportation, Sacramento 

 March 27, 2008 

Los Angeles Union Station 

 March 28, 2008 

Elihu Harris State Office Building, Oakland 

 

Prop1B Workshops (Winter 2008) 

FY 2008-09 CTSGP 

 December 2, 2008 

Orange Terrace Community Center, Riverside 

 December 3, 2008 

California Department of Transportation, Sacramento 

 December 4, 2008 

Alameda County Office of Emergency Services 

 

Prop1B Workshops/Webinar (Spring 2011) 

FY 2010-11 CTSGP 

 January 28, 2011 

 

Prop1B Workshops/Webinar (Spring 2011) 

FY 2011-12 CTSGP 

 November 15, 2011 
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Performance Reports and Project Status Reports 

 

Prop1B Performance Reports 

FY 2007-08 CTSGP 

 December 31, 2008 

 June 30, 2009 

 April 30, 2010 

 October 31, 2010 

 April 30, 2011 

 October 31, 2011 

 April 30, 2012 

FY 2008-09 CTSGP 

 October 31, 2010 

 April 30, 2011 

 October 31, 2011 

 April 30, 2012 

FY 2009-10 CTSGP 

 April 30, 2011 

 October 31, 2011 

 April 30, 2012 

 

Bond Accountability and Project Status Reports 

FY 2007-08; FY 2008-09; FY 2009-10 

 May 31, 2010 

 November 30, 2010 

 May 31, 2011 

 December 31, 2011 

 

Prop1B Annual Reports 

FY 2007-08, FY 2008-09; FY 2009-10 

 December 31, 2008 

 December 31, 2009 

 December 31, 2010 

 December 31, 2011 
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Site Visits 

 

Prop 1B Site Visits 

AGENCY NAME 

DATE SITE VISIT 

CONDUCTED 

Lodi, City of 9/18/2008 

Paratransit Inc 9/30/2008 

Los Angeles County Metropolitan Transportation Authority 10/30/2008 

San Francisco Bay Area Rapid Transit District 11/12/2008 

San Diego Metropolitan Transportation Authority 11/18/2008 

Golden Gate Bridge, Highway and Transportation District 11/20/2008 

Modesto, City of 11/21/2008 

Turlock, City of 11/21/2008 

Manteca, City of 11/24/2008 

San Joaquin Regional Transit District 11/24/2008 

San Joaquin Regional Rail Commission 8/19/2009 

Santa Clara County Transit District 2/26/2010 

Yolo County Transportation District 6/9/2010 

Alameda Contra Costa Transit District 6/17/2010 

El Dorado Transit Authority 6/25/2010 

Central Contra Costa Transit Authority  7/22/2010 

San Mateo County Transit District 7/29/2010 

Peninsula Corridor Joint Powers Board 7/29/2010 

Placer County  9/14/2010 

Lincoln, City of 9/14/2010 

Placer County (Department of Public Works) 11/1/2010 

Placer County (Department of Public Works) 11/1/2010 

Roseville, City of 11/1/2010 

Orange County Transportation Authority 12/9/2010 

Orange County Sheriff's Department 12/9/2010 

Sacramento Regional Transit District 1/11/2011 

Yuba-Sutter Transit Authority 2/2/2011 

CA Dept. of Transportation 2/15/2011 

Butte County Association of Governments 2/18/2011 

Glenn County Transportation Commission 2/18/2011 

Auburn, City of 2/22/2011 

Elk Grove, City of 2/23/2011 

Folsom, City of 2/28/2011 

Nevada County 2/28/2011 
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Site Visits 

 

Prop 1B Site Visits 

AGENCY NAME 

DATE SITE VISIT 

CONDUCTED 

Madera, City of 3/8/2011 

Chowchilla, City Of 3/8/2011 

Turlock, City of 3/9/2011 

Merced County Association of Governments 3/9/2011 

Fairfield, City of 3/9/2011 

Lake Transit Authority 3/9/2011 

Mendocino Transit Authority 3/9/2011 

Vallejo, City of (Transportation Program) 3/14/2011 

Santa Rosa, City of 3/14/2011 

Monterey-Salinas Transit 4/5/2011 

Santa Cruz Metropolitan Transit District 4/6/2011 

San Benito County Local Transportation Authority 4/6/2011 

Golden Gate Bridge, Highway and Transportation District 4/13/2011 

Fresno, City of 4/26/2011 

Tulare County 4/27/2011 

Napa County Transportation and Planning Agency 4/28/2011 

Sonoma County 4/28/2011 

County Siskiyou Transit 5/18/2011 

City of South Lake Tahoe 6/13/2011 

Western Contra Costa 7/13/2011 

Central Contra Costa 7/13/2011 

City of Fairfield 7/13/2011 

Sierra County 7/27/2011 

City of Fairfield 7/28/2011 

Livermore-Amador Valley Transit Authority 8/4/2011 

Riverbank Oakdale Transit 8/4/2011 

Stanislaus County Transit 8/4/2011 

City of Ripon 9/29/2011 

City of Escalon 9/29/2011 

Tuolumne County Transportation Commission 10/6/2011 
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Site Visits 

 

Prop 1B Site Visits 

AGENCY NAME DATE SITE VISIT CONDUCTED 

San Francisco Water Emergency Transportation Authority 10/12/2011 

City of Oxnard 10/17/2011 

City of Ventura 10/17/2011 

City Moorpark 10/18/2011 

City of San Buenaventura 10/18/2011 

Altamont Commuter Express 10/26/2011 

City of Santa Maria 11/8/2011 

City of Santa Barbara 11/9/2011 

Mountain Area Transportation Authority 11/29/2011 

City of Barstow 11/30/2011 

Victor Valley Transit Service 11/30/2011 

City of Needles 12/1/2011 

Palo Verde Valley Transit 12/1/2011 

City of Long Beach 12/14/2011 

City of Commerce 12/14/2011 

Culver City 12/15/2011 

City of Gardena 12/15/2011 

SunLine Transit 2/14/2012 

City of Vallejo 2/21/2012 

Antelope Valley Transit 2/22/2012 

City of San Luis Obispo  2/22/2012 

San Luis Obispo Council of Governments 2/23/2012 

San Luis Obispo Regional Transportation Authority 2/23/2012 

Southern California Regional Rail Authority 2/27/2012 

 


